

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

I & CAD, Department – Major Irrigation – Pushkara Lift Irrigation Scheme – Government of Andhra Pradesh – NH 5 crossing at km.867.023, km.857.624, km.843.794, km.832.868, and km.825.6978 of Vijayawada – Visakhapatnam section – Revised cost of Rs.21.44 crores - Deposit of balance revised cost of Rs.139.24 Lakhs with National Highways Authority of India – Permission Accorded–Orders–Issued.

IRRIGATION & C.A.D.PW:MAJ.IRRI.1(2) DEPARTMENT

G.O.Ms.No. 36

Date:16.04.2010
Read the following :-

- 1) G.O.Ms.No.206, Date:21.9.2007
- 2) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram, Lr. No.CE/ISPP/DCE2 /OT2/ AE2/PLIS /crossings , Dated.21.02.2010.

ORDER

In the Government Order 1st read above, permission was accorded to deposit an amount of Rs.16.88,65,667.30 with the National Highways Authority of India authorities towards the cost of construction of following 5 No's. of NH 5 crossings of Pushkara Lift Irrigation Main Canal. Accordingly the amount was deposited with the NHAI.

- 1) Bridge @ km.867.023 ----- Rs.31,978,458.62
- 2) Bridge @ km.857.624 ----- Rs.54,158,883.53
- 3) Bridge @ km. 843.794 ----- Rs.45,148,836.09
- 4) Bridge @ km. 832.868 ----- Rs.13,823,219.57
- 5) Bridge @ km. 825.967 ----- Rs.23,756,269.46

Total: Rs.168,865,667.27 Or say Rs.16,88,65,667.30

- 2) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram in his letter 2nd read above has submitted that the estimates of the above 5 crossings (bridges) were revised by the NHAI authorities for Rs.23.41 Crores based on the revised cost of steel and cement as furnished below and the works were entrusted to M/s. Prasad & Co. Hyderabad at the revised estimate cost and also requested to communicate necessary orders for the revised cost of Rs.23.41 Crores as requested by the National Highways Authority of India authorities.

SI No	Name of Work	Amount Now requisitioned by NHAI Rs. In lakhs
1	Bridge @ km.867.023	469.82
2	Bridge @ km.857.624	717.00
3	Bridge @ km. 843.794	610.00
4	Bridge @ km. 832.868	204.25
5	Bridge @ km. 825.967	340.00
	Total	2341.07 Or say Rs.23.41 Crores.

- 3) Mean while the National Highways Authority of India reported that the Executive Engineer, R&B, National Highways Authority of India has completed all the five bridges and submitted approved working estimates for an amount of Rs.21.44 Crores and requested that the balance amount may be deposited with the NHAI so that final payment can be released to National Highways Authority of India, R&B Department, Government of A.P.

P.T.O.

//2//

4) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswara has requested the orders.

1) for the revised working estimate amount of Rs.21.44 crores as against Rs.23.14 crores sought for earlier, vide his office letter date:18.11.2008

2) Permission to deposit the balance amount of Rs.1.40 crores (Rs.21.44 crores – Rs.20.04 crores) with the NHAI as the amount of Rs.20.04 crores was already deposited with NHAI by this department.

5) After careful examination of the proposals Government hereby accord revised approval for the working estimates amount of Rs.21.44 crores and permitted to deposit an amount of Rs.139.24 Lakhs with the National High Authority of India towards the balance cost of construction 5 No's. of National Highway No.5 crossings of Pushkara Lift Irrigation Main Canal.

6) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram shall take necessary action accordingly.

7) This order issues with the concurrence of the Finance (W&P) department vide their U.O. 1401/F7(A1)/10, date:26.03.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram.

Copy to:-

The Accountant General, Andhra Pradesh, Hyderabad.

The Finance (W&P) Department.

The Director of works, Accounts, Hyderabad.

The Joint Director of works, Accounts, Hyderabad..

The P.S. to Principal Secretary to Chief Minister.

The P.S. to Minister for Major & Medium Irrigation.

The P.S. to Principal Secretary to Government (Projects)

The Finance(W&P) Department.

SF/SC

// FORWARDED::BY ORDER //

SECTION OFFICER